

**RESOLUTION AUTHORIZING A CHANGE ORDER WITH AMT ENGINEERING FOR
ADDITIONAL CONSTRUCTION ADMINISTRATION SERVICES FOR THE TWIN CITY
TRAIL AND LIBERTY/MAIN TWO-WAY CONVERSION PROJECTS**

WHEREAS, the City of Winston-Salem has an active contract with AMT Engineering to provide Construction Engineering and Inspection (CEI) services for two capital projects: the Twin City Trail and the Liberty/Main Two-Way Conversion Project; and

WHEREAS, during construction, both projects encountered field conditions that necessitated CEI services beyond the original scope; and

WHEREAS, additional construction engineering and inspection services included supplemental bridge inspection resources, expanded subsurface condition evaluations, and special inspections associated with extensive base repair along Liberty and Main Streets; and

WHEREAS, because of these unavoidable project challenges and overruns, an additional \$80,000 is needed to fully close out construction on these two projects; and

WHEREAS, the initial contract value was for \$409,057.65; and

WHEREAS, the proposed change order of \$80,000, when combined with all previously approved change orders, brings the revised total contract value to \$590,983.35; and

WHEREAS, funds are currently available utilizing existing capital project balances.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and the City Council of the City of Winston-Salem hereby authorize the City Manager and City Clerk to enter into a change order agreement with AMT Engineering for additional construction

engineering and inspection services related to the Twin City Trail and Liberty/Main Two-Way Conversion projects.