

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR
CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF \$121,138 FOR THE
CONSTRUCTION OF HANES PARK RENOVATION**

WHEREAS, on March 26, 2018, the Mayor and City Council awarded a \$1,725,240.00 construction contract with BAR Construction Company, Inc. for the construction work as part of Hanes Park Renovation; and

WHEREAS, as part of the renovation at the main entrance, a stone wall is needed to stabilize the bank and sidewalk along West End Boulevard. This stone wall was included as a portion of the add alternate; however, there was not enough funding to pay for the wall. Since the base bid was below the budgeted amount, funding is available to cover the cost to construct approximately 112 feet of a stone wall; and

WHEREAS, the current contract value is \$1,725, 240.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$121,138 is authorized to the purchase order (#29181) issued to BAR Construction Company, Inc. to cover the cost of a stone wall as part of Hanes Park Renovation.