

**RESOLUTION #23-0314
RESOLUTION BOOK, PAGE 206**

**RESOLUTION AUTHORIZING A CHANGE ORDER TO CENTRAL
BUILDERS, INC. OF MEBANE IN THE AMOUNT OF \$295,816
FOR THE CONSTRUCTION OF A REPLACEMENT PICNIC
SHELETER AT WASHINGTON PARK**

WHEREAS, on February 15, 2021, the Mayor and City Council awarded a \$1,237,400.00 construction contract with Central Builders, Inc. of Mebane for the construction of Washington Park Renovations Phase 1; and

WHEREAS, in August 2022, a fire destroyed picnic shelter #1; and

WHEREAS, STITCH Design Shop prepared drawings for a replacement shelter; and

WHEREAS, Central Builders, Inc. of Mebane submitted an estimate for the removal of the existing shelter foundation, which was damaged by the fire, and the installation of a new shelter; and

WHEREAS, previously approved change orders have increased the current contract amount to \$1,865,317.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$295,816 is authorized to the purchase order (#34206) issued to Central Builders, Inc. of Mebane to cover the cost of replacing picnic shelter #1 at Washington Park.