

SALEM PARKWAY MULTI-USE PATH UPDATE

City of Winston-Salem Finance Committee


January 17, 2024



Winston-Salem

PROJECT HISTORY

- Creative Corridors and NCDOT Partnership with City
 - Creative Corridors Master Plan
 - Originally planned for construction during B40/Salem Parkway Project as a supplement to design/build contract
- Programed Funding
 - CMAQ/STBGDA
 - NCDOT SPOT 4.0 and 5.0
 - Local 2018 Bond



Winston-Salem

PROJECT LIFE CYCLE

Business 40 / Salem Parkway Complete Streets Design Build



Freeze on federal transportation funds
and ability to enter into supplemental agreements




City will manage remainder of project as Design/Bid/Build



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE



Winston-Salem

PROJECT STATUS – MUP COMPLETED TO DATE




Winston-Salem

MUP CHERRY STREET BRIDGE



Winston-Salem

MUP CHERRY STREET BRIDGE



Winston-Salem

MUP CHERRY STREET BRIDGE




Winston-Salem

MUP EAST SUMMARY

- Limits: W. Fourth Street to Liberty Street
- Trail length: ~3000'
- Bridge length: ~400'



Salem Parkway Multiuse Path



MUP EAST – NEXT STEPS

- Award Construction – Feb 2024
- Execute Contracts – April 2024
- Issue Notice to Proceed – May 2024
- Construction Duration – 12 months



Winston-Salem