

RESOLUTION #22-0018  
2022 RESOLUTION BOOK, PAGE 20

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR CONSTRUCTION  
COMPANY, INC. IN THE AMOUNT OF \$766,000 FOR THE  
CONSTRUCTION OF QUARRY PARK, PHASE 2 IMPROVEMENTS**

**WHEREAS**, on March 22, 2021, the Mayor and City Council awarded a \$2,660,531.00 construction contract with Bar Construction Company, Inc. for the construction of Quarry Park Phase 2 Improvements; and

**WHEREAS**, during the initial geotechnical testing on this site it was discovered that there was a considerable amount of rock and bad soils in the area of the new shelters requiring the undercut of unsuitable soils and removal of trench rock; and

**WHEREAS**, current building code requires the extension of a 6" water main and the addition of several hydrants to the site; and

**WHEREAS**, the current contract value is \$2,660,531.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$766,000 is authorized to the purchase order (#34358) issued to Bar Construction Company, Inc. to cover the cost of the removal of unsuitable soils and rock, and the installation of a 6" water main for the construction of Quarry Park, Phase 2 Improvements.