

Resolution #20-0171  
Resolution Book, Volume 2, Page 89

**RESOLUTION AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER WITH STANTEC CONSULTING SERVICES, INC. FOR ADDITIONAL PROFESSIONAL ENGINEERING SERVICES AND CONSTRUCTION SERVICES FOR THE OLD SALEM INFRASTRUCTURE IMPROVEMENT PROJECT**

**WHEREAS**, Council authorized the City Manager to enter into an agreement with Stantec Consulting Services, Inc. for professional engineering services for the Old Salem Infrastructure Improvement Project on February 16, 2015 and the contract was executed on April 14, 2015; and

**WHEREAS**, since the design contract was executed, the Old Salem project scope has been modified to include changing conditions and expectations, and City Council and the Utilities Commission have approved funding for additional design and construction administration services; and

**WHEREAS**, the current total contract amount is \$1,465,673.00; and

**WHEREAS**, during the construction, there have been several unforeseen issues that require additional professional design, services and construction administration; and

**WHEREAS**, Stantec Consulting Services, Inc. has provided a scope of work to include the addition design elements and construction administration for the duration of the project with a completion date of May 30, 2021 for a total fee not-to-exceed \$198,710; and

**WHEREAS**, staff believes the above fees to be fair and reasonable; and

**WHEREAS**, Transportation and Stormwater Infrastructure Improvement Funds are available for this change order.

**NOW, THEREFORE, BE IT RESOLVED** that the Mayor, and the City Council of the City of Winston-Salem hereby authorizes the City Manager and City Secretary to enter into a change order agreement with Stantec Consulting Services, Inc. to provide additional professional engineering and construction observation and administrative services for Streetlight, Street and

**Winston-Salem City Council  
APPROVED  
May 18, 2020**

Sidewalk and Stormwater Improvement components of the Old  
Salem Infrastructure Improvement Project for a total fee of \$198,710.