

**RESOLUTION AUTHORIZING A CHANGE ORDER TO  
BAR CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF  
\$68,000 FOR THE CONSTRUCTION OF QUARRY PARK DEVELOPMENT**

**WHEREAS**, on April 4, 2016, the Mayor and City Council awarded a \$4,213,154.00 construction contract with Bar Construction Company, Inc. for the construction of Quarry Park Development; and

**WHEREAS**, additional work was added to the scope because of needed repairs to the existing infrastructure; which included replacement of an existing drainage pipe, resurfacing the existing access road, and adding additional chain-link fencing to replace some existing fencing around the park that had been damaged; and

**WHEREAS**, hardwood mulch was added to the plant beds to reduce maintenance; and

**WHEREAS**, at the last section of greenway had unsuitable soil that was removed and replaced with asphalt; and

**WHEREAS**, based on previous change orders, the current contract value is \$4,494,123.00.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$68,000 is authorized to the purchase order (#25150) issued to Bar Construction Company, Inc. to cover the cost of additional infrastructure repairs, hardwood mulch, and unsuitable soils removal during the construction of Quarry Park Development.