

Resolution #20-0235  
Resolution Book, Volume 2, Page 113

**RESOLUTION AUTHORIZING THE CITY MANAGER TO  
APPROVE A CHANGE ORDER WITH ALAMANCE STRIPING & EQUIPMENT, LLC  
FOR ADDITIONAL CONSTRUCTION SERVICES FOR BICYCLE LANE MARKING  
AND SIGNING ON THE 2019 PAVEMENT MARKINGS AND  
SIGN INSTALLATION CONTRACT**

**WHEREAS**, the Mayor and the City Council authorized the City Manager to enter into an agreement with Alamance Striping & Equipment, LLC for installation of pavement markings and signs and the contract was executed in October 2019; and

**WHEREAS**, IWC Sealcoating, Inc. was awarded the bicycle lane marking project for \$204,316.99, but failed to complete the project after numerous attempts from Winston-Salem Department of Transportation staff to coordinate the work; and

**WHEREAS**, staff eventually terminated the contract with IWC Sealcoating, Inc. and liquidated the purchase order; and

**WHEREAS**, staff is requesting to transfer a portion of these funds to newly-established program codes for the Cleveland Avenue, 5<sup>th</sup> Street/Old Greensboro Road, and Liberty Street corridors; and

**WHEREAS**, staff is requesting to transfer \$40,000 for the Cleveland Avenue corridor, \$78,000 for the 5<sup>th</sup> Street/Old Greensboro Road corridor, and \$15,000 for the Liberty Street corridor; and,

**WHEREAS**, Alamance Striping and Equipment, LLC has proven to be responsive and willing to take on this additional work; and

**NOW, THEREFORE, BE IT RESOLVED**, that the Mayor and the City Council of the City of Winston-Salem hereby authorizes the City Manager and City Secretary to enter into a change order agreement with Alamance Striping & Equipment, LLC to complete additional bicycle marking and signing work totaling \$133,000.