

Resolution #19-0255
Resolution Book 1, Volume 1

**RESOLUTION AUTHORIZING A CHANGE ORDER WITH WALTER,
ROBBS, CALLAHAN & PIERCE - ARCHITECTS, P.A. IN THE AMOUNT
OF \$26,680 FOR PROFESSIONAL ARCHITECTURAL DESIGN
AND CONSTRUCTION SERVICES FOR UNION STATION**

WHEREAS, on February 16, 2015, the Mayor and City Council awarded a professional services contract to Walter, Robbs, Callahan & Pierce - Architects, P.A. in the amount of \$846,500 for professional architectural design and construction services for the renovation of Union Station; and

WHEREAS, over the course of the Union Station project Walter, Robbs, Callahan & Pierce has incurred additional cost for the services of outside consultants. These services were required as part of the project. Some of these services include design changes for historic finishes analysis, changes to the traffic operations center, and up fits for rental space; and

WHEREAS, this project is substantially complete and these additional costs will be added to the Project Closeout phase of the contract; and

WHEREAS, the current contract value is \$931,712.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$26,680 is authorized to purchase order (#22887) issued to Walter, Robbs, Callahan & Pierce - Architects, P.A. for additional services as required as part of the design and construction services for the renovation of Union Station.