

# WSDOT CAPITAL PROJECTS

Jeff Fansler – Director of Transportation

# STROLLWAY

Funding Source: 2018 Bonds

Status: Phase 1: Complete

Phase 2: Design Complete

Construction Fall/Winter

# POLO ROAD IMPROVEMENTS

Funding Source: 2018 Bonds

Status: Design Complete  
Right of Way Acquisition Complete  
Construction Award – Early 2024

# FIRST & SECOND STREET 2-WAY CONVERSION

Funding Source: 2018 Bonds

Status: Construction Complete

Punch List

# LIBERTY & MAIN STREET 2-WAY CONVERSION

Funding Source: 2018 Bonds

Status: Design Complete  
Traffic Signal Poles Ordered (Duke Energy)  
Utility Relocation Underway  
Construction Award Spring 2024

# BUSINESS 40 CORRIDOR ENHANCEMENTS

Funding Source: 2018 Bonds

Status: Design 75% Complete  
Procuring Streetlights for Bridges  
Construction Award – Early 2024

# MULTI-USE PATH

(EASTERN AND WESTERN SECTIONS)

Funding Source: Federal, Local Match (2018 Bonds)

Status: East - Design Complete

NCDOT review of Bid Documents

Construction Award – Fall 2023

West – Under Design

Construction 2025

# LONG BRANCH TRAIL

(RAISE GRANT APPLICATION)

Funding Source: State/Federal

Status: Executed Agreement with NCDOT

Begin Design January 2024



# SIGNAL IMPROVEMENT PROJECT

(FIRE STATION #10 – COUNTRY CLUB ROAD)

Funding Source: General Fund Balance

Status: Design Complete

NCDOT Final Review for Construction Authorization

# PRIORITY PEDESTRIAN PROJECTS

Funding Source: 2019 Limited Obligation Bonds

Status: 33 Pedestrian Improvement Projects Complete

Current Project: - Indiana Avenue @ Deshler Street