

**RESOLUTION AUTHORIZING A CHANGE ORDER WITH SHARPE BROTHERS INC.
FOR ADDITIONAL CONSTRUCTION SERVICES FOR LIBERTY/MAIN TWO-WAY
CONVERSION PROJECT**

WHEREAS, the City of Winston-Salem has an active contract with Sharpe Brothers Inc. to construct improvements for the Liberty / Main Street Two-Way Conversion project; and

WHEREAS, during construction, several unforeseen conditions and conflicts emerged that required additional work beyond the original scope; and

WHEREAS, staff has worked with Sharpe Brothers Inc. to develop a feasible scope of work involving additional milling and paving due to subsurface deficiencies, structure adjustments, additional reinforced concrete pipe, sidewalk rehabilitation, and additional work for traffic signal pole relocations due to unknown subsurface conflicts; and

WHEREAS, because of these unavoidable project challenges and overruns, the project requires an additional \$390,000 to fully close out construction; and

WHEREAS, the initial contract value was for \$5,417,448.12; and

WHEREAS, the proposed change order of \$390,000, when combined with all previously approved change orders, brings the revised total contract value to \$6,282,965.57; and

WHEREAS, funds are currently available utilizing existing capital project balances for these improvements.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and the City Council of the City of Winston-Salem do hereby authorize the City Manager and City Clerk to enter into a change order agreement with Sharpe Brothers Inc. to complete additional work on the Liberty/Main Two-Way Conversion project totaling \$390,000.00.