

Resolution #20-0182
Resolution Book, Volume 2, Page 88

RESOLUTION AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER WITH RAMEY, INC. FOR CONSTRUCTION AND RENOVATION SERVICES FOR THE STROLLWAY RENOVATIONS PROJECT

WHEREAS, the 2018 Bond Referendum allocated the funds for several transportation related improvement projects, and part of those funds were earmarked for the Strollway Renovations Project; and

WHEREAS, this project includes resurfacing approximately 6,000 linear feet, utility structure adjustments, lighting system improvements, bridge and handrail repairs, and tree trimming in certain locations; and

WHEREAS, the Winston-Salem Department of Transportation staff recommends that a change order to the Old Salem Infrastructure Improvements Project would be beneficial for consistency of work in this area; and

WHEREAS, similar work is being performed by the Ramey Inc. in Old Salem; and

WHEREAS, staff desires that one contractor be used for both projects to ensure the final road treatments look consistent; and

WHEREAS, Ramey, Inc. has agreed to accept the additional work and provided a scope of work that includes the renovations mentioned herein for a total fee not-to-exceed \$604,420.37; and

WHEREAS, 2018 Bond Funds are available and programmed for this change order.

NOW, THEREFORE, BE IT RESOLVED, that the Mayor and the City Council of the City of Winston-Salem hereby authorizes the City Manager and City Secretary to enter into a

**Winston-Salem City Council
APPROVED
May 18, 2020**

change order agreement with Ramey, Inc. to provide construction and renovation services for the Strollway Renovations Project for a total fee not-to-exceed \$604,420.37.