

**RESOLUTION AUTHORIZING A CHANGE ORDER TO FRANK L.
BLUM CONSTRUCTION IN THE AMOUNT OF \$22,100.00 FOR THE
CONSTRUCTION OF MERSCHEL PARK**

WHEREAS, on November 15, 2021, the Mayor and City Council authorized the assignment of contracts with Frank L. Blum Construction for needed services related to the construction of Merschel Park, in the amount of \$3,669,683.00; and

WHEREAS, additional funding was appropriated for this project, which included \$125,000 for contingency; and

WHEREAS, additional work was required during construction, this work included: modifications to the storm drainage and curb line for Park Vista Ln; additional landscaping; and the installation of sculptures; and

WHEREAS, previously approved change orders have increased the current contract amount to \$3,767,332.10.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$22,100.00 is authorized to the purchase order (#35854) issued to Frank L. Blum Construction to cover the cost of modifications to the storm drainage and curb line for Park Vista Ln; additional landscaping; and the installation of sculptures for the construction of Merschel Park.