

Resolution #26-0177
2026 Resolution Book, Page 62

**RESOLUTION AUTHORIZING A CHANGE ORDER WITH JOHNSON, MIRMIRAN &
THOMPSON FOR ADDITIONAL ENGINEERING DESIGN SERVICES RELATED TO
THE MULTI-USE PATH WESTERN SECTION**

WHEREAS, the Winston-Salem Department of Transportation (WSDOT) entered into an agreement with Johnson, Mirmiran & Thompson (JMT) for professional design services related to the Salem Parkway Multi-Use Path Western Section; and

WHEREAS, significant revisions to the original project scope, combined with unforeseen engineering challenges created by the project's proximity to Salem Parkway has resulted in the need for additional design funding; and

WHEREAS, these scope changes include major alterations to the pedestrian bridge design, requiring expanded survey work, more extensive drainage analysis, and a higher level of structural engineering; and

WHEREAS, JMT provided a supplemental scope of work to be added to the original scope of the project with an associated fee of \$352,262.78; and

WHEREAS, NCDOT has reviewed and approved the supplemental design work and the change order amount of \$352, 262.78.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and the City Council of the City of Winston-Salem hereby authorize a change order for additional design services for the Multi-Use Path (Western Section) in the amount of \$352,262.78.