

**RESOLUTION AUTHORIZING A CHANGE ORDER TO
BAR CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF
\$190,000 FOR THE CONSTRUCTION OF QUARRY PARK DEVELOPMENT**

WHEREAS, on April 4, 2016, the Mayor and City Council awarded a \$4,213,154.00 construction contract with Bar Construction Company, Inc. for the construction of Quarry Park Development; and

WHEREAS, the installation of the caissons for the bridge piers required rock excavation; and

WHEREAS, an additional driveway entrance and gate was installed for the Recreation warehouse; and

WHEREAS, several areas along the greenway had to be undercut and the bad soil replaced with stone; and

WHEREAS, there was major stream bank erosion at the location of the bridge for the greenway, requiring the bridge to be extended and the installation of erosion control measures to stabilize the stream bank; and

WHEREAS, based on previous change orders, the current contract value is \$4,348, 210.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$190,000 is authorized to the purchase order (#25150) issued to Bar Construction Company, Inc. to cover the cost of rock excavation for the caissons; additional driveway entrance and gate into the Recreation warehouse; undercut and replacement of bad soil with stone along the greenway; and the extension of bridge #1 and stream bank stabilization work during the construction of Quarry Park Development.