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The List!

• High Risk Locations

• High Demand

• Public Request



The Projects!



The Comparison!



The Money!
• 2019 LOBS

• $2,000,000



The Process!
1. Develop Master List………..Complete                 

2. Council Approval……………Complete

3. Hire On-Call Contractors….Complete

4. Cost Estimation……………..Complete

5. Budget Allocation…………...Complete

6. Prioritize Projects…………...Complete

7. Design………………………....In Progress

8. Construct...…………………...In Progress
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The Results! Lane Shift to provide pedestrian 

connection across Jonestown Rd Bridge

New Traffic Signal and 

crosswalks @ Broad St. 

and Salem Ave.



The Results Cont’d!

London Lane raised table 

and crosswalks

Hutton and Montgomery 

Intersection Improvements 

with Crosswalks



Hawthorne and Melrose 

Pedestrian Crosswalk



Pedestrian signal upgrades



Bike Lane Project 

Markings

Miller and Silas Creek 

Intersection Improvements 

with Crosswalks



Sidewalk Projects
Fairlawn Dr Sidewalk Project

Barbara Jane Ave Sidewalk Project

Silas Creek Pkwy Sidewalk Project

University Pkwy Sidewalk Project

Robinhood Rd Sidewalk Project

Griffith Rd Sidewalk Project

Polo Rd Sidewalk/Pedestrian Improvement Project



Fairlawn Dr 

Project Limits: Reynolda Rd to Silas Creek Pkwy

Estimated Cost: $1,086,800

Current Design Status: Right Of Way Phase



Barbara Jane Ave 
Project Limits: Woodrow Powell Dr to Old Greensboro Rd 

Allocated Funds: $606,000

Current Design Status: Right Of Way Phase



Silas Creek Pkwy
Project Limits: Drumcliffe Road to Lockland Avenue

Estimated Cost: $3,210,000

Current Design Status: Right Of Way Phase



University Pkwy

Project Limits: Shattalon Drive to 

Robin Wood Lane

Estimated Cost: $731,000

Current Design Status: 65% Design-

Utility Coordination



Robinhood Rd

Project Limits: Speaks Farm Rd to Muddy Creek Greenway Access

Allocated Funds: $606,000

Current Design Status: Right Of Way Phase



Griffith Rd

Project Limits: E. Kimwell Dr to 

Burke Mill Rd

Estimated Cost: $1,888,000

Current Design Status: Right Of 

Way Phase



Polo Rd

Project Limits: Wake Drive to  Brookwood Dr (Phase 2)

2018 Bond Funded-estimate: $3,670,000

Current Design Status: Finalizing ROW Plans to enter ROW Phase 



The Questions!
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