

**PROJECT SCHEDULE  
FB #2013**

**Meadowlark Drive Widening (2014 Bond)**

Estimated Cost	<b>\$10,000,000</b>	<b>Federally Funded (NCDOT) - 2014 Bond Project</b>		
Consultant	Davenport Engineering	744-1636		
City Project Manager	Alan Temple	X6844	<a href="mailto:alant@cityofws.org">alant@cityofws.org</a>	
NCDOT Authorization to Bid				
Notify Consultants of <del>MWBE</del> Goals	<b>DBE Goals - established by NCDOT DBE - 7%</b>			
Plans/Specs Available	05/25/20	week of		
Mail Notices	05/25/20	week of		
Legal Ad	05/25/20	week of	City's Web Page/IPS/WSJ/Chronicle	
<b>Non-Mandatory Pre-Bid</b>	<b>06/10/20</b>	<b>Wednesday</b>	<b>10:00 AM</b>	<b>Room 16, City Hall</b>
<b>Bid Opening</b>	<b>06/23/20</b>	<b>Tuesday</b>	<b>2:00 PM</b>	<b>Room 16, City Hall</b>
<b>*If we do not receive 3 bids, bid date will be:</b>	<b>07/02/20</b>	Thursday	2:00 PM	Room 16, City Hall
Internal MWBE Committee (if needed)	07/16/20	Thursday	<b>10:00 AM</b>	Public Works Conf. Rm
Agenda Item Due	07/29/20	Wednesday	5:00 PM	
<b>Award by Council</b>	<b>08/17/20</b>	Monday		
Concurrence of Bid Award by NCDOT	TBD			
Contracts Executed by Successful Bidder	2 weeks after Concurrence given			
Contracts Executed by City	1 week after received back from contractor			

CC: Andrea Keyser, Alan Temple, Tiesha Hinton, Jakira Westbrook, Alex Bohannon

Prepared by J. Bates June 11, 2019  
Revised September 23, 2019  
Revised January 31, 2020  
Revised March 10, 2020  
Revised April 16, 2020