

Resolution #19-0636  
Resolution Book 1, Volume 1, Page 263

**RESOLUTION TO CHANGE THE AGREEMENT WITH  
AQUATIC DESIGNS, INC., FOR BOLTON POOL RENOVATIONS**

**WHEREAS**, on June 17, 2019, the Mayor and City council approved a resolution to enter into an agreement with Aquatic Designs, Inc., for Bolton Pool renovations for an amount not to exceed \$425,000; and

**WHEREAS**, the scope of the project will include, but is not limited to: installation of a stainless steel gutter system, removal of the return floor inlets, removal of concrete for anchor installation, restoration of ceramic tile on the pool walls, floors and steps, replacement of existing plaster on the pool walls and guttering, and cleaning interior surfaces of pool of dust, oil, paint and any other loose material; and

**WHEREAS**, in October 2019, the consultant has provided the City of Winston-Salem with a fee proposal of \$522,000; and

**WHEREAS**, Based upon the assessment of the scope of work, the value of the project will include a Surety Bond of \$8,900; and

**WHEREAS**, staff recommends that the agreement with Aquatic Designs, Inc. be amended for the total amount not to exceed \$530,900 to complete the improvements for Bolton Pool by April;

**NOW, THEREFORE, BE IT RESOLVED** that the Mayor and the City Council of the City of Winston-Salem, authorize the City Manager to enter into a revised agreement with Aquatic Designs, Inc., for professional services for Bolton Pool Renovations.