

RESOLUTION #22-0322
2022 RESOLUTION BOOK, PAGE 132

**RESOLUTION AUTHORIZING A CHANGE ORDER TO HOLDEN BUILDING
COMPANY, INC. IN THE AMOUNT OF \$10,334.93 FOR THE CONSTRUCTION OF
FIRE STATION 13**

WHEREAS, on April 12, 2021, the Mayor and City Council awarded a \$4,188,606.00 construction contract with Holden Building Company, Inc. for the construction of Fire Station 13; and

WHEREAS, during the construction of the new building, the location of the fuel tank was moved to the south side of the building; and

WHEREAS, additional electrical conduit and wiring, bollards, an “E” stop, and data conduits for cameras was required; and

WHEREAS, the current contract value is \$4,279,280.01.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$10,334.93 is authorized to the purchase order (#34329) issued to Holden Building Company, Inc. to cover the cost of the additional electrical conduit and wiring, bollards, “E” stop, and data conduit for the construction of Fire Station 13.