

RESOLUTION #22-0019
2022 RESOLUTION BOOK, PAGE 22

**RESOLUTION AUTHORIZING A CHANGE ORDER TO CENTRAL BUILDERS,
INC. OF MEBANE IN THE AMOUNT OF \$448,774 FOR THE
CONSTRUCTION OF WASHINGTON PARK RENOVATIONS, PHASE 1**

WHEREAS, on February 15, 2021, the Mayor and City Council awarded a \$1,237,400.00 construction contract with Central Builders, Inc. of Mebane for the construction of Washington Park Renovations Phase 1; and

WHEREAS, during the grading for the new access road it was discovered that a large water transmission main was much shallower than initially shown, requiring additional earthwork to alter the elevation of the new access road; and

WHEREAS, a new turnaround will be added to the access road, some additional sections of the asphalt trail will be replaced, and new sidewalk will be installed on Bond Street; and

WHEREAS, the current contract value is \$1,237,400.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$448,774.00 is authorized to the purchase order (#34206) issued to Central Builders, Inc. of Mebane to cover the cost of the additional earthwork for the access road, a new turnaround for the access road, replacement of additional asphalt trail, and the installation of additional sidewalk along Bond Street for the construction of Washington Park Renovations, Phase 1.