

**RESOLUTION AUTHORIZING A CHANGE ORDER TO STANTEC  
CONSULTING SERVICES, INC. IN THE AMOUNT OF \$78,000  
FOR ADDITIONAL CONSTRUCTION ADMINISTRATION SERVICES  
FOR THE MILLER PARK MASTER PLAN**

**WHEREAS**, on March 23, 2015, the Mayor and City Council awarded a professional services contract to Stantec Consulting Services, Inc., in the amount of \$236,000 for the Miller Park Master Plan; and

**WHEREAS**, in September 2017, the stream restoration project was expanded to address deficiencies downstream; and

**WHEREAS**, this expanded stream restoration project is getting ready to start and requires specialized engineering services during construction; and

**WHEREAS**, in order to cover the expanded stream restoration project and the remaining work for Phase 1 Site Improvements additional funds are needed for construction administration services; and

**WHEREAS**, the current contract value is \$462,100.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$78,000 is authorized to purchase order (#24712) issued to Stantec Consulting Services, Inc. for additional construction administration services associated with the Miller Park Master Plan.