

City Council – Action Request Form

Date: September 9, 2025

To: Mayor, Mayor Pro Tempore, and Members of the City Council

From: Jeff Fansler, Director of Transportation
Aaron King, Assistant City Manager

Council Action Requested:

Resolution Authorizing a Supplemental Agreement with American Lighting and Signalization of North Carolina LLC for the Completion of a Traffic Signal at the Intersection of Meadowlark Drive and Meadowlark Knoll Crossing.

Strategic Focus Area: Good Government

Strategic Plan Objective: GG4: Maintaining and updating infrastructure and facilities

Summary of Information:

With the completion of the Meadowlark Drive Roadway Improvement Project the City of Winston-Salem Department of Transportation (WSDOT) developed plans for a new traffic signal at the intersection of Meadowlark Drive and Meadowlark Knoll Crossing to mitigate impacts to existing traffic patterns.

To complete the installation of the traffic signal prior to the beginning of the school year, WSDOT has requested a supplemental agreement to the executed contract with American Lighting and Signalization of North Carolina LLC for traffic signal construction at Reynolds Boulevard and Shorefair Drive. This supplemental agreement would cover the full installation of the new traffic signal at Meadowlark Drive and Meadowlark Knoll Crossing. The original purchase order amount was for \$471,390.81. The change order amount for the supplemental work would be \$188,810.00. The new total would be \$660,200.81.

Committee Action:

Committee	PW 09/09/2025	Action	Approval
------------------	---------------	---------------	----------

For	Unanimous	Against	
------------	-----------	----------------	--

Remarks: