

Resolution #19-0651  
Resolution Book, Volume 2  
Page 4

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR  
CONSTRUCTION COMPANY, INC. FOR A NOT TO EXCEED  
AMOUNT OF \$200,000 FOR THE CONSTRUCTION OF HAPPY  
HILL PARK RENOVATIONS, PHASE 1**

**WHEREAS**, on August 20, 2018, the Mayor and City Council awarded a \$3,891,741.50 construction contract with BAR Construction Company, Inc. for the construction work as part of Happy Hill Park Renovations, Phase 1; and

**WHEREAS**, on May 28, 2019 the Mayor and City Council approved a change order to add the running track to the scope of the project; and

**WHEREAS**, a high water table in the area beneath the track required the addition of stone and geotech material to stabilize the subgrade; and

**WHEREAS**, the current contract value is \$4,541,741.50.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$200,000 is authorized to the purchase order (#30105) issued to BAR Construction Company, Inc. to cover the addition of stone and geotech material as part of Happy Hill Park Renovations, Phase 1.