

RESOLUTION AUTHORIZING A CHANGE ORDER WITH BAR CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF \$125,630 FOR CONSTRUCTION OF QUARRY PARK, PHASE 2 IMPROVEMENTS

WHEREAS, on March 22, 2021, the Mayor and City Council awarded a \$2,660,531.00 construction contract with Bar Construction Company, Inc. for the construction of Quarry Park, Phase 2 improvements; and

WHEREAS, additional work was required during park construction that includes modifications to the railings on the pedestrian bridge to increase safety and installation of sod on the playground for erosion control; and

WHEREAS, previously approved change orders have increased the contract amount to \$3,481,279.00.

NOW, THEREFORE, BE IT RESOLVED that the Mayor and City Council of the City of Winston-Salem hereby authorize the City Manager to increase the purchase order (#34358) in the amount of \$125,630.00 issued to Bar Construction Company, Inc. for construction services associated with Quarry Park, Phase 2 Improvements bringing the total contract value to \$3,606,909.00.

BE IT FURTHER RESOLVED that the City Manager is hereby authorized to execute any necessary documents on behalf of the City.