

City Council – Action Request Form

Date: August 14, 2017

To: The City Manager

From: Gregory M. Turner, Assistant City Manager

Council Action Requested:

Adoption of Resolution Authorizing a Change Order for Asphalt Plant Mix Testing.

Summary of Information:

Atlantic Coast Engineering has been providing Asphalt Plant Mix Testing on resurfacing projects for the Department of Transportation since 2015. The existing contract is nearing its end. However, in order to retain Atlantic Coast Engineering services to complete testing on the Ardmore Rehab resurfacing project, staff is requesting a change order for \$7,500. This would bring the total award to Atlantic Coast Engineering to \$155,604.94.

The original contract awarded was \$53,723.34. Change orders totaling \$94,381.60 have already been approved to complete testing on bond resurfacing and annual resurfacing projects. The additional work of \$7,500 would require City Council approval.

Committee Action:

Committee	Finance 8/14/17	Action	Approval
------------------	-----------------	---------------	----------

For	Unanimous	Against	
------------	-----------	----------------	--

Remarks: