

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR  
CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF \$650,000 FOR  
THE CONSTRUCTION OF HAPPY HILL PARK RENOVATIONS, PHASE 1**

**WHEREAS**, on August 20, 2018, the Mayor and City Council awarded a \$3,891,741.50 construction contract with BAR Construction Company, Inc. for the construction work as part of Happy Hill Park Renovations, Phase 1; and

**WHEREAS**, the running track was an add alternate for the bid and has been added to the scope of the project; and

**WHEREAS**, additional grading and drainage work will be required for the installation of the running track; and

**WHEREAS**, the current contract value is \$3,891,741.50.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$650,000 is authorized to the purchase order (#30105) issued to BAR Construction Company, Inc. to cover the cost of the running track, additional grading and drainage work as part of Happy Hill Park Renovations, Phase 1.