

**Winston-Salem City Council
APPROVED
June 3, 2024**

Resolution #24-0250
2024 Resolution Book, Page 113

**RESOLUTION AUTHORIZING A CONTRACT CHANGE ORDER WITH
FRANK L. BLUM CONSTRUCTION / W.C. CONSTRUCTION, A JOINT
VENTURE, FOR THE CONSTRUCTION OF TRUIST STADIUM MLB UPGRADES**

WHEREAS, on September 18, 2023, the Mayor and City Council authorized the assignment of contracts with Frank L. Blum Construction / WC Construction, a Joint Venture, for construction services related to Truist Stadium MLB upgrades, in the amount of \$5,144,211; and

WHEREAS, during construction for Phase 1 of the project, the field level concession stand was removed to accommodate required changes to the batting cages; and

WHEREAS, an addition will be made to the concourse level concession stand; and

WHEREAS, the cost of this addition is \$134,000; and

WHEREAS, there have been no previous change orders to this contract amount.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase, for a not-to-exceed amount of \$134,000, is authorized to the purchase order (#39132) issued to Frank L. Blum Construction / W.C. Construction, a Joint Venture, to cover the cost of an addition to the first base side concession stand as part of the construction of Truist Stadium MLB upgrades.