

City Council – Action Request Form

Date: May 20, 2019

To: Mayor, Mayor Pro Tempore, and Members of the City Council

From: Damon C. Dequenne, Assistant City Manager
Robert Prestwood, City Engineer

Council Action Requested:

Consideration of a Resolution Approving Contract Change Order with BAR Construction Company, Inc. for the Renovation of Happy Hill Park, Phase 1 Project. (East Ward)

Strategic Focus Area: Livable Neighborhoods

Strategic Objective: Expand Open Space and Recreational Facilities

Strategic Plan Action Item: No

Key Work Item: No



Summary of Information:

On August 20, 2018, the City entered into an agreement with BAR Construction Company, Inc. for \$3,891,741.50 for the renovation of Happy Hill Park Phase I Renovations. One of the add alternates, the construction of a running track, has been added to the scope of the project. The construction of the track will also require some additional grading and drainage work.

To cover the cost of the track and additional drainage work a contract change order of \$650,000 is requested to the contract with BAR Construction Company, Inc., bringing the total contract value to \$4,541,741.50.

The attached budget amendment covers the cost of this change order, funding is being moved from Winston Lake, Phase 2.

Committee Action:

Committee Finance 5/20/19 **Action** Approval

For Unanimous **Against** _____

Remarks: