

## City Council – Action Request Form

**Date:** August 15, 2023

**To:** Mayor, Mayor Pro Tempore, and Members of the City Council

**From:** Johnny Taylor, Assistant City Manager  
William Royston, Director of Recreation and Parks

**Council Action Requested:**

Resolution Authorizing a Change Order with Bar Construction Company, Inc. in the Amount of \$125,630 for Construction of Quarry Park, Phase 2 Improvements (Southeast Ward)

**Strategic Focus Area:** Livable Neighborhoods

**Strategic Objective:** Expand Open Space and Recreational Facilities

**Strategic Plan Action Item:** No

**Key Work Item:** No



**Summary of Information:**

On March 22, 2021, the City entered into an agreement with BAR Construction Company, Inc. for \$2,660,531.00 for the construction of Quarry Park, Phase 2.

Additional work was required during park construction. This work includes modifications to the railings on the pedestrian bridge to increase safety and installation of sod on the playground for erosion control. To cover the cost of this additional work, a change order is requested to the contract with BAR Construction Company, Inc. Previously approved change orders have increased the contract amount to 3,481,279.00. This change order is for a not to exceed amount of \$125,630.00, bringing the total contract value to \$3,606,909.00.

The remaining fund balance, previously appropriated by City Council as part of the 2018 G.O. Bond package, and the attached budget amendment covers the cost of these change orders.

**Committee Action:**

Committee	FC 8/15/2023	Action	Approval
-----------	--------------	--------	----------

For	Unanimous	Against
-----	-----------	---------

**Remarks:**