

RESOLUTION #23-0081
RESOLUTION BOOK, PAGE 125

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR CONSTRUCTION
COMPANY, INC. IN THE AMOUNT OF \$115,290 FOR THE
CONSTRUCTION OF HANES PARK PHASE 2 IMPROVEMENTS**

WHEREAS, on June 21, 2021, the Mayor and City Council awarded a \$1,457,000.00 construction contract with Bar Construction Company, Inc. for the construction of Hanes Park Phase 2 Improvements; and

WHEREAS, during the demolition of the old tennis courts it was discovered that there was a considerable amount of unsuitable soils that had to be removed and additional asphalt base was needed for the construction of the new tennis courts; and

WHEREAS, the current contract value is \$1,498,394.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$115,290 is authorized to the purchase order (#34823) issued to Bar Construction Company, Inc. to cover the cost of the removal of unsuitable soils and the additional asphalt base for the construction of Hanes Park Phase II Improvements.