

## City Council – Action Request Form

**Date:** June 13, 2022

**To:** Mayor, Mayor Pro Tempore, and Members of the City Council

**From:** Aaron King, Assistant City Manager  
Robert Prestwood, City Engineer

**Council Action Requested:**

Resolution Authorizing a Change Order to Holden Building Company, Inc. in the Amount of \$10,334.93 for the Construction of Fire Station #13 (South Ward)

Ordinance Amending the Project Budget Ordinance for the Fiscal Year 2021-2022

**Strategic Focus Area:** Safe and Secure Community

**Strategic Objective:** Improve Public Safety Service Quality

**Strategic Plan Action Item:** Yes

**Key Work Item:** No



**Summary of Information:**

On April 12, 2021, the City of Winston-Salem entered into an agreement with Holden Building Company, Inc. in the amount of \$4,188,606.00 for the construction of Fire Station 13.

Once construction of the new building started, the location of the fuel tank was moved to the south side of the building, requiring additional electrical conduit and wiring, bollards, and “E” stop button. This change order also includes two additional data conduits for cameras located in the apparatus bay. The change order is for \$10,334.93, and along with previous change orders brings the total contract value to \$4,289,614.94.

The attached budget amendment covers the cost of this change order.

**Committee Action:**

<b>Committee</b>	<u>Finance 6/13/22</u>	<b>Action</b>	<u>Approval</u>
------------------	------------------------	---------------	-----------------

<b>For</b>	<u>Unanimous</u>	<b>Against</b>	<u></u>
------------	------------------	----------------	---------

**Remarks:**