

**RESOLUTION AUTHORIZING A CHANGE ORDER TO LOMAX
CONSTRUCTION, INC. IN THE AMOUNT OF \$39,405 FOR THE
CONSTRUCTION OF PHASE II RENOVATIONS TO THE ALEXANDER
R. BEATY PUBLIC SAFETY TRAINING AND SUPPORT CENTER**

WHEREAS, on December 21, 2015, the Mayor and City Council awarded a \$4,594,577 construction contract to Lomax Construction, Inc. for the construction of Phase II renovations to the Alexander R. Beaty Public Safety Training and Support Center; and

WHEREAS, part of the renovations included a new parking lot off of Northwest Boulevard; and

WHEREAS, a gate, controller and new access pad was installed for additional security for the cars parked in this lot; and

WHEREAS, based on previous change orders, the current contract value is \$4,691,555.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$39,405 is authorized to the purchase order (#24790) issued to Lomax Construction, Inc. to cover the cost of the installation of a gate, controller and new access pad for the new parking lot off of Northwest Boulevard as part of the phase II renovations to the Alexander R. Beaty Public Safety Training and Support Center.