

Resolution #23-0530  
2024 Resolution Book, Page 2

**RESOLUTION APPROVING A CHANGE ORDER TO SHARPE BROTHERS,  
A DIVISION OF VECELLIO & GROGAN, INC. IN THE AMOUNT OF \$500,000  
FOR THE CONCRETE STREETS REPLACEMENT PROJECT**

**WHEREAS**, on June 21, 2023, the City entered into an agreement with Sharpe Brothers, a Division of Vecellio & Grogan, Inc., for \$4,396,253.46 for the concrete streets replacement project; and

**WHEREAS**, during construction the contractor has encountered excessively wet soils, requiring additional excavation work to remove the bad soils and the need for more select material to back fill the roadbed; and

**WHEREAS**, abandoned storm drain pipe and sanitary sewer pipe was uncovered when the contractor was excavating for a new watermain, which required the removal of several sections of pipe; and

**WHEREAS**, a failing section of 30" storm drain pipe at the intersection of Windsor Road and Fairfax Road was replaced; and several drainage structures needs replacing; and

**WHEREAS**, previously approved change orders have increased the current contract amount to \$6,023,253.46.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$500,000 is authorized to the purchase order (#34468) issued to Sharpe Brothers, a Division of Vecellio & Grogan, Inc. to cover the cost of the additional work as part of the concrete streets replacement project.