

**RESOLUTION #19-0411
RESOLUTION BOOK 1, VOLUME 1, PAGE 164**

**RESOLUTION AUTHORIZING A CHANGE ORDER TO BAR
CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF \$660,000
FOR THE VIVIAN H. BURKE PUBLIC SAFETY CENTER RENOVATIONS**

WHEREAS, on October 15, 2018, the Mayor and City Council awarded a \$10,226,000.00 construction contract with BAR Construction Company, Inc. for the construction work as part of the Vivian H. Burke Public Safety Center Renovations; and

WHEREAS, when the project was bid, a fire sprinkler system was an add alternate but was rejected because it exceeded the original project budget; and

WHEREAS, in February 2019 City Council approved additional funding for the project and the fire sprinkler system has been added to the scope of the project; and

WHEREAS, the repair of the North side window system was an add alternate for the bid and has been added to the scope of the project; and

WHEREAS, the current contract value is \$10,226,000.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem, that an increase in the purchase order in the amount of \$660,000 is authorized to the purchase order (#30364) issued to BAR Construction Company, Inc. to cover the cost of the fire sprinkler system, the repairs of the North side window system and for additional contingency as part of the Vivian H. Burke Public Safety Center Renovations.