

Exhibit B

C-1.01 Demolition Plan		NOTE
Retain Trees (7) at southern switchback	(\$17,500)	
C-2.00 Site Plan		
Remove 6" ABC Southern switchback	(\$5,518)	
Remove 2" SF9.5B Southern switchback	(\$6,069)	
Remove 6" ABC Southwest switchback	(\$2,460)	
Remove 2" SF9.5B Southern switchback	(\$2,706)	
Remove Stone Bridge #2	(\$20,000)	
Parking Lot	(\$20,325)	
C-3.00 Grading/EC		
Replace River Stone w/ Class B in Perm Channel #1 & #2	(\$200,000)	
Remove 232 LF 15" Storm	(\$19,720)	
Remove 2 MH	(\$13,000)	
Grading south and southwest switchbacks	(\$23,475)	
Remove Erosion Control southside	(\$18,500)	includes matting, silt fence, inlet protection, seeding disturbed ground
Remove All Site Lighting		
Conduit for Electrical	(\$16,500)	
New LED Site Lighting (New & Upfit)	(\$27,500)	
Total Savings from proposed VE sent 1/6/23		
	(\$393,273)	
Total Savings from proposed VE sent 10/19/22		
	(\$35,916)	
Total Savings from proposed VE COMBINED		
	(\$429,189)	