

RESOLUTION #22-0729
2023 RESOLUTION BOOK, PAGE 12

**RESOLUTION AUTHORIZING A CHANGE ORDER TO CENTRAL BUILDERS,
INC. OF MEBANE IN THE AMOUNT OF \$52,491.00 FOR THE
CONSTRUCTION OF WASHINGTON PARK RENOVATIONS, PHASE 1**

WHEREAS, on February 15, 2021, the Mayor and City Council awarded a \$1,237,400.00 construction contract with Central Builders, Inc. of Mebane for the construction of Washington Park Renovations Phase 1; and

WHEREAS, during construction the testing firm identified several areas of unsuitable soils that will require undercutting the bad soils and replacing with suitable soils, matting, and compacted ABC stone; removal of a large tree; demolition of existing curb and landscaping for new sidewalk that will be installed at the entrances off Park Boulevard; and the installation of a fireplace screen at the new shelter; and

WHEREAS, previously approved change orders have increased the current contract amount to \$1,736,609.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$52,491.00 is authorized to the purchase order (#34206) issued to Central Builders, Inc. of Mebane to cover the cost of the removal of unsuitable soils that will be replaced with suitable soils, mating, and ABC stone; tree removal; demolition of existing curb and landscaping; and the installation of the fireplace screen for the construction of Washington Park Renovations, Phase 1.