

RESOLUTION #22-0426
2022 RESOLUTION BOOK, PAGE 183

**RESOLUTION AUTHORIZING A CHANGE ORDER TO HOLDEN BUILDING
COMPANY, INC. IN THE AMOUNT OF \$125,808.45 FOR THE CONSTRUCTION OF
BELVIEW RECREATION CENTER RENOVATION**

WHEREAS, on January 18, 2022, the Mayor and City Council awarded a \$4,400,000.00 construction contract with Holden Building Company, Inc. for the construction of Belview Recreation Center Renovation; and

WHEREAS, City Council approved an expansion of the original design for the gymnasium and additional upgrades to the facilities requiring a relocation of an existing water main and the addition of a fire line;

WHEREAS, this work includes additional piping for the water line, water valves, hydrant, fire line, backflow preventer, sprinkler riser, and electrical work; and

WHEREAS, the current contract value is \$4,400,000.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$125,808.45 is authorized to the purchase order (#35827) issued to Holden Building Company, Inc. to cover the cost of the additional fire line, water valves, and sprinkler riser for the construction of Belview Recreation Center Renovation.