

RESOLUTION #22-0080
2022 RESOLUTION BOOK, PAGE 42

**RESOLUTION AUTHORIZING A CHANGE ORDER TO HODGIN CONSTRUCTION
COMPANY IN THE AMOUNT OF \$116,610 FOR THE CONSTRUCTION OF
WINSTON LAKE PARK REDEVELOPMENT, PHASE 2**

WHEREAS, on August 17, 2020, the Mayor and City Council awarded a \$2,756,195.00 construction contract with Hodgin Construction Company for the construction of Winston Lake Park Redevelopment Phase 2; and

WHEREAS, during the grading for the new restrooms and picnic shelter some unsuitable soil was discovered, requiring the undercut of the soils and the addition of stone material; and

WHEREAS, additional dredging is needed to achieve the desired depth and footprint of the lake; and

WHEREAS, the current contract value is \$2,780,633.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$116,610.00 is authorized to the purchase order (#33492) issued to Hodgin Construction Company to cover the cost of the removal of unsuitable soils and additional dredging for the construction of Winston Lake Park Redevelopment, Phase 2.