

**RESOLUTION AUTHORIZING A CHANGE ORDER TO HOLDEN
BUILDING COMPANY, INC. IN THE AMOUNT OF \$61,529.00 FOR THE
CONSTRUCTION OF BELVIEW RECREATION CENTER RENOVATION**

WHEREAS, on January 18, 2022, the Mayor and City Council awarded a \$4,400,000.00 construction contract with Holden Building Company, Inc. for the construction of Belview Recreation Center Renovation; and

WHEREAS, City Council approved an expansion of the original design for the gymnasium and additional upgrades to the facilities; and

WHEREAS, additional work as part of the expansion and upgrades includes renovations to the exterior façade; graphics were added to the new floor; and appliances are being purchased for the kitchen; and

WHEREAS, the current contract value is \$4,619,777.87.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$61,529.00 is authorized to the purchase order (#35827) issued to Holden Building Company, Inc. to cover the cost of the renovations to the exterior façade; graphics were added to the new floor; and appliances are being purchased for the kitchen for the construction of Belview Recreation Center Renovation.