

**RESOLUTION AUTHORIZING A CHANGE ORDER TO CENTRAL BUILDERS,
INC. OF MEBANE IN THE AMOUNT OF \$76,217.00 FOR THE
CONSTRUCTION OF WASHINGTON PARK RENOVATIONS, PHASE 1**

WHEREAS, on February 15, 2021, the Mayor and City Council awarded a \$1,237,400.00 construction contract with Central Builders, Inc. of Mebane for the construction of Washington Park Renovations Phase 1; and

WHEREAS, additional storm drainage work is required at the base of the new access drive. This drainage work includes the installation of approximately 250 feet of 24" pipe, catch basins, ditch stabilization, and asphalt repair; and

WHEREAS, previously approved change orders have increased the current contract amount to \$1,789,100.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order for a not to exceed amount of \$76,217.00 is authorized to the purchase order (#34206) issued to Central Builders, Inc. of Mebane to cover the cost of the additional storm drainage work for the construction of Washington Park Renovations, Phase 1.