

## City Council – Action Request Form

**Date:** June 13, 2017

**To:** The City Manager

**From:** Gregory M. Turner, Assistant City Manager

### Council Action Requested:

Consideration of a resolution authorizing a change order to Smith Gardner in the amount of \$84,230.46 for work on the Bowman Gray Stadium Methane Gas Remediation Project (East Ward).

### Summary of Information:

Smith Gardner was awarded a contract in the amount of \$199,750 and previous change orders have been authorized in the amount of \$24,159.28 have the total contract value at \$223,909.82 for the engineering and design of the Bowman Gray Stadium landfill gas remediation systems and construction observation and administration services.

A change order is needed to cover additional construction administration costs as well as subsequent maintenance and monitoring items such as: landfill gas system monthly monitoring and tuning, landfill gas system operation and maintenance, and soil gas testing.

To cover the cost of the additional services required, a contract change order of \$84,230.46 is requested. Approval of the requested change order will adjust the total contract value to \$308,139.74 for Smith Gardner.

There are sufficient funds in the Solid Waste operating and capital budget to cover the cost of this change order.

### Committee Action:

<b>Committee</b>	Finance 6/12/17	<b>Action</b>	Approval
------------------	-----------------	---------------	----------

<b>For</b>	Unanimous	<b>Against</b>	
------------	-----------	----------------	--

**Remarks:**