

**RESOLUTION AUTHORIZING A CHANGE ORDER TO
BAR CONSTRUCTION COMPANY, INC. IN THE AMOUNT OF
\$12,000 FOR THE CONSTRUCTION OF JAMISON PARK**

WHEREAS, on November 16, 2015, the Mayor and City Council awarded a \$2,603,106 construction contract with Bar Construction Company, Inc. for the construction of Jamison Park; and

WHEREAS, when site preparations began at Jamison Park the Geotechnical firm identified several areas with unsuitable soils that required undercut and removal of the bad soils; and

WHEREAS, an additional card reader was needed for the maintenance building ; electrical work for magnetic locks and automatic flush valves at the comfort station; and a new electrical circuit and heat tape for the backflow device was installed; and

WHEREAS, I.T. equipment and wiring had to be installed for the maintenance building; and

WHEREAS, based on previous change orders, the current contract value is \$2,701,087.34.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Winston-Salem that an increase in the purchase order in the amount of \$12,000 is authorized to the purchase order (#24935) issued to Bar Construction Company, Inc. to cover the cost of the undercut and removal of bad soil, I.T. equipment and wiring, and electrical work during the construction of Jamison Park.