## **City Council – Action Request Form**

**Date:** August 12, 2019

To:

Mayor, Mayor Pro Tempore, and Members of the City Council

From: Damon Dequenne, Assistant City Manager Toneq' McCullough, Director of Transportation

## **Council Action Requested**:

Consideration of Items Related to a Change Order for Resurfacing City Streets.

- a) Consideration of a Resolution Authorizing the City Manager to Approve a Change Order with APAC-Atlantic, Inc., Thompson-Arthur Division for Additional Construction Services On the 2018 Bond Resurfacing Contract;
- b) Project Budget Ordinance Amendment to Appropriate Funds for Project Expenditures.

**Strategic Focus Area:** Quality Transportation **Strategic Objective:** Improve Integrated Road Network **Strategic Plan Action Item:** No **Key Work Item:** Yes



## Summary of Information:

Bids for resurfacing City streets were received and opened on May 9, 2019, and awarded to APAC-Atlantic, Inc., Thompson-Arthur Division Winston-Salem, NC, the low bidder meeting specifications, in the estimated amount not to exceed \$6,174,629 by the Mayor and City Council on June 3, 2019. This contract will resurface approximately 23 miles of city streets funded by the 2018 bonds.

If, during the course of the resurfacing project, the road subsurface needs repair as revealed by milling, the repair needs are reported to the inspector for work to be completed by city crews. This work is inherent to the resurfacing process and, to keep the contract work progressing, staff is recommending that base repair work be added to the resurfacing contract. APAC has estimated the base repairs work to cost \$534,066.10 based on estimated quantities.

Staff is recommending approval authorizing the City Manager to execute a change order with APAC-Atlantic, Inc., Thompson-Arthur Division Winston-Salem, NC for base repair work. This would revise the contract total to \$6,708,695.10. Funds will come from the 2018 Bonds.

Committee Action:				
Committee	Finance 8/12/19	Action	Approval	
For	Unanimous	Against		
<b>Remarks:</b>				