



Legislation Details

**File #:** 17-937      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Passed

**File created:** 11/1/2017      **In control:** City Council

**On agenda:** 11/20/2017      **Final action:** 11/20/2017

**Title:** Resolution Authorizing a Change Order to Lomax Construction, Inc. in the amount of \$39,405 for the Construction of Phase II Renovations to the Alexander R. Beaty Public Safety Training and Support Center. (Northeast Ward) [Recommended by Finance Committee.]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Lomax Construction - Beaty Phase II - CARF, 2. Lomax Construction - Beaty Center Ph II Renovations Change Order-RESOLUTION

Date	Ver.	Action By	Action	Result
11/20/2017	1	City Council	Approved	
11/13/2017	1	Finance Committee	Committee Recommends Approval	